

☐ SECRET

☒ CONFIDENTIAL

11038

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010112-4
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

11 September 1970

INSPECTION REPORT NO. (If final, so state)
15

ESTIMATED COMPLETION DATE
12 June 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Sterco Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 93%
PER CENT OF FUNDS EXPENDED - 86%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

FPI

☐ COST ☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

Declass Review
by NIMA/DOD

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

10 September 1970

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010112-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010112-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 1. The optical system has been installed in the HPSC system. Reports from [] indicate that the resolution tests, image wander, etc. all exceed the contract specifications. Although the resolution tests exceed specifications, they are not quite as high as those recorded at the [] plant. 25X1

25X1 2. [] the software contractor, has been working 12 hours a day debugging and testing the computer programming on the HPSC system. This work has fallen a little behind schedule due to logic problems. [] has been having a problem with solid state intergrated circuits failure (which usually occurs in the first few months) and this has kept the HPSC from being available to [] at all times. 25X1

25X1 3. The contractor has submitted a list of "Suggested Instruments for Stereocomparator Maintenance".

25X1 4. [] has a few technicians working the same shift as [] to correct problems which may arise. Most of [] work on the HPSC system is carried out on the night shift. 25X1

25X1 5. [] expects to have a draft version of the acceptance test procedure ready to turn over to the technical monitor on 22 September 1970.

6. The program calls for 98% of the work to be completed and 93% is actually complete.

7. Total Authorized Funds:
Original Contract -
FY-69 C-in-S
FY-70 C-in-S
FY-70 C-in-S
FY-71 C-in-S



25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010112-4

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET